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1. HYRJE 
 

Nënprojekti i propozuar "Rindërtimi i rrugës nga qyteti i Pogradecit në fshatin Tushemisht" pritet të 
financohet nga Qeveria e Shqipërisë nëpërmjet një huaje të Bankës Botërore. Ky nënprojekt i 
rindërtimit të rrugëve është një nga segmentet rrugore që duhet të rehabilitohen në kuadër të projektit 
"Lidhja Lokale e Rrugëve" - LRCP, e cila është një nga disa projekte të mëdha investimi në 
përmirësimin e infrastrukturës të financuara nga Grupi i Bankës Botërore. 

Fondi Shqiptar i Zhvillimit (FSHZH), i cili do të jetë Agjencia Zbatuese për projektin, është një agjensi 
publike, misioni i së cilës është të inkurajojë një zhvillim socio-ekonomik të qëndrueshëm, të balancuar 
dhe koheziv në nivel lokal dhe rajonal. 

Qëllimi i këtij nën-projekti është përmirësimi i rrugës ekzistuese që lidh qytetin e Pogradecit me fshatin 
Tushemisht afër liqenit të Ohrit. Kjo ESMP është e përgatitur për Lotin e parë të këtij segmenti, që 
gjendet në qytetin e Pogradecit, në gjatësi prej 3,6 km, në përputhje me projektin e detajuar (Figura 1). 

Kjo rrugë siguron aksesin e automjeteve, kryesisht për qëllime turistike dhe bujqësore. Rruga në 
gjendjen e saj aktuale nuk mund të trajtojë lirisht rrjedhën në rritje të turistëve që vizitojnë qytetin dhe 
liqenin. 

Aktualisht, për të vizituar parkun natyror Drilon, automjetet turistike përdorin rrugën afër / paralel me 
liqenin e Ohrit. 

Bashkia e Pogradecit ka në plan të transformojë këtë rrugë paralele në një rrugë për këmbësorë dhe të 
rehabilitojë segmentin e propozuar Pogradec-Tushemisht për të trajtuar trafikun e automjeteve. 
Shmangia e trafikut të makinave do të krijojë një ndikim pozitiv në bregun e Liqenit. 

Për shkak të faktit se rruga do të zgjerohet aty ku dhe teknikisht e nevojshme për të bërë hapësira për dy 
korsi të automjeteve, shtigjet e ecjes, si dhe një korsi për biçikleta, projekti përfshin disa çështje të 
zhvendosjes, kryesisht tokë bujqësore, për të cilat një Veprim i Shkurtuar për Ri-sistemimin Plani është 
duke u përgatitur nga FSHZH në bashkëpunim me Bashkinë e Pogradecit. 
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2. PERSHKRIMI I PROJEKTIT 
 

Segmenti rrugor që do të rindërtohet, Pogradec - Tushemisht, fillon nga kryqëzimi i rrugës Tushemisht 

me rrugën kombëtare të Pogradecit-Korçë (në stacionin e benzinës) dhe shtrihet pothuajse paralel me 

vijën e liqenit, në një distancë prej rreth 300 m nga ajo. Sipas emërtimit lokal janë të përfshirë: Rr.. 

Starovari, Rr  Shën Nehemia dhe Rr Driloni. 

Ky aks ka një gjatësi prej 3.6 km. Përveç boshtit kryesor, ka gjithashtu dy rampa drejt liqenit 

përkatësisht 380 m aks dhe 240 m (Figura 1). 

Rruga në gjendjen e saj aktuale nuk mund të trajtojë lirisht rrjedhën në rritje të turistëve që vizitojnë 

qytetin dhe liqenin (Figura 2). Për më tepër, çështjet e sigurisë në komunitet janë në pyetje për shkak të 

vështirësive në përdorimin e rrugës në gjerësinë e saj aktuale, përfshirë vështirësitë e qasjes në situata 

emergjente, zvogëlimin e rrjeteve inxhinierike, çështjet e sigurisë për shkak të mungesës së trotuareve 

dhe elementëve të tjerë. 

 

1.2. Përshkrimi i rrugës ekzistuese 
 

egmenti i parë i rrugës (rruga Nehemia) është segmenti që del nga qyteti i Pogradecit, në një gjatësi prej 
2.5 km dhe kalon nëpër një terren të sheshtë. Gjerësia aktuale varion nga 11-12 m. Segmenti kalon 
nëpër një zonë urbane me vila dhe shtëpi në të dy anët e rrugës. 

Ujerat sipërfaqësore janë menaxhuar pjesërisht, por ka zona ku ka kanale para shtëpive dhe banorët 
vendas kanë ndërtuar mbi ta për të hyrë në shtëpitë e tyre. Këto kulmime të improvizuara janë ndërtuar 
nga vendasit në diametra të ndryshëm, gjë që shkakton ngadalësimin e rrjedhjes së ujit të kullimit dhe 
madje edhe bllokimin e rrjedhjes së ujit. 

Përgjatë pjesës më të madhe, rruga nuk ka trotuar, duke krijuar vështirësi në lëvizjen e automjeteve dhe 
banorëve. 

Ky segment është planifikuar të ketë një korsi prej 7 m gjerësi, me supet e shtuara prej 50 cm në të dy 
anët, me pjerresi për largimin e ujit nga sipërfaqja e rrugës. Nuk do të ndriçohet nga njëra anë dhe një 
korsi biçikletash në anën tjetër, disa paralele paralele dhe përgjatë rrugës. Ndriçimi është projektuar për 
të siguruar mjaft ndriçim për të gjithë segmentin e propozuar. 

Përgjatë këtij segmenti do të ketë dy rrugë lidhëse: një në shkollë dhe tjetra në stacionin e zjarrit. Aty ku 

është e mundur, do të ketë edhe parkingje paralelisht me rrugën. 

Rruga, pas ndërtimit, mund të përdoret nga mjetet e mëposhtme: 



- M

- M

- A

- k

- A

Rru

 

Gju
ku

Rru
seg

Ka

urb

ndr

e r

Environm

World Ba

Motoçikleta 

Makina priva

Autobusët 

kamionë 

Automjete të 

uga fillon në

urma ekzistu
llimit anësor

uga e parë q
gmentit shko

a një kanal k

banizuar (Fig

ryshojnë për

rrugës, të cila

ental and so

ank Group/Alb

ate 

artikuluara 

ë kryqezimin

uese e rrugës
r. 

që kalon nëpë
on përgjatë f

kullues përgja

gura 6) dhe p

rgjatë pjesëv

at nuk do të 

cial manage

banian Devel

n midis rruge

s ndryshon n

ër një zonë t
fushave bujq

atë tërë gjatë

përgjatë rrug

ve të ndryshm

hiqen (Figur

ement plan fo
Tushem

lopment Fund

es drejt qyte

Figura 4: f

nga përafërsi

të urbanizuar
qësore dhe vi

ësisë së rrug

gës në tokën

me të rrugës

ra 9). 

or the recons
misht, 3.6 km

d/Government

etit të Korçës

 

fillimi i rrug

isht 9 deri në

r të qytetit të
ila të shpërn

gës, që ndodh

n bujqësore (

, ndërsa nga

 

struction of t
 

t of Albania/M

s dhe rrugës

ges 

ë 12 metra të

ë Pogradecit
dara (Figura

het nën shtre

Figura 7,8). 

a km 2 + 500

the road from

Municipality 

drejt Drilon

ë gjerë, përfs

t, ndërsa pjes
a 5). 

esat e rrugëv

Seksionet te

0 e tutje, ka p

m Pogradec 

of Pogradec 7

nit (Figura 4)

 

fshirë kanalet

sa e mbetur e

ve në zonën e

erthore tip 

pemë në të d

to 

7

). 

t e 

e 

e 

dy anët 



 

Fig

 

Environm

World Ba

gure 6: Infra

ental and so

ank Group/Alb

Figu

astruktura ek

cial manage

banian Devel

ure 5: Situata

kzistuese në p

ement plan fo
Tushem

lopment Fund

a ekzistuese 

pjesët urban

or the recons
misht, 3.6 km

d/Government

e pjesës së u

e të rrugës d

struction of t
 

t of Albania/M

urbanizuar të

dhe seksionet

the road from

Municipality 

 

ë rrugës 

t e propozua

m Pogradec 

of Pogradec 8

 

ara 

to 

8



Fig

pro

Environm

World Ba

F

gure 8: Gjen

opozuara 

ental and so

ank Group/Alb

Figure 7: Situ

ndja ekzistue

cial manage

banian Devel

uata ekzistue

ese e infrastru

ement plan fo
Tushem

lopment Fund

ese e seksion

ukturës në z

or the recons
misht, 3.6 km

d/Government

nit rrugor nd

onën jo-urba

struction of t
 

t of Albania/M

dodhet pranë

ane të segme

the road from

Municipality 

ë tokës bujqë

entit dhe sek

m Pogradec 

of Pogradec 9

 

ësore 

 

ksionet e 

to 

9



 

Fig

Di

- P

- P

- P

gje

- R

shi

- S

- M

Ka

Inf

kry

rrje

vet

km

rrje

Environm

World Ban

gure 9 : Infra

zajni ka prop

Përmirësimi i

Përmirësimi i

Përmirësimi i

elbërimi etj. 

Rehabilitimi 

iut, telefonit

Sinjalizimet e

Mbjellja e pe

analet e kulli

frastruktura n

yesore të qyt

etin kryesor 

tëm jashtë qy

m nga segmen

edha e ujit n

ental and so

nk Group/Alb

astruktura ek

pozuar përm

i tombinove

i shtresave e

i segmentit m

i infrastruktu

, fibrave opt

e trafikut 

emëve dhe ba

imit do të pe

nëntokësore

tetit. Për she

të trajtimit t

ytetit të Pog

nti i rrugës s

në hyrje të uz

cial manage

banian Develo

kzistuese / se

mirësimin e të

, mureve mb

ekzistuese 

me elemente

urës ekzistue

tike, pusetav

arit 

erforcohen m

e që do të reh

embull, tubat

të ujërave të 

gradecit, në f

së propozuar

zinës është m

ement plan fo
Tushem

opment Fund/

eksion kryq 

ë gjitha rrjet

bajtëse 

e të tilla si ko

ese sipërfaqë

ve për ujërat 

me beton në a

habilitohet dh

t e ujrave të 

zeza që përf

fshatin Gurra

r. Objekti i tr

mesatarisht 3

or the recons
misht, 3.6 km

/Government 

nga km 2 + 

teve të infras

orsi me biçik

ësore dhe në

e zeza. 

anën e rrugë

he përmirëso

zeza që do t

fundojnë në 

as (Figura 10

rajtimit shër

38 l / s dhe z

struction of t
 

of Albania/M

500 e tutje, 

strukturës, du

kleta, shtigje

ëntokësore, s

s nga km 2.5

ohet, do të li

të zëvendëso

impiantin e 

0). Ky impia

rben një popu

ë një sipërfa

the road from

Municipality o

ku fillojne p

uke përfshir

et në këmbë,

siç janë kulli

5 deri në fun

idhet me infr

ohen së shpej

trajtimit të u

ant i trajtimit

ullsi prej 50

aqe totale pre

m Pogradec 

of Pogradec 1

pemet 

rë: 

 ndriçimi, 

imi i ujërave

nd. 

frastrukturën 

jti do të lidh

ujërave të ze

t ndodhet në

,000, ndërsa

ej 15 ha. 

to 

0

 

e të 

hen me 

eza 

ë 1.5 

a 



 

Nd

të m

Në

ng

arr

Environm

World Ban

driçimi paras

mbillen përg

ë fund të seg

a Bashkia gj

ritur moshën

 

 

ental and so

nk Group/Alb

Figu

shikohet të v

gjatë trotuari

gmentit të pro

jatë viteve 2

n maksimale 

cial manage

banian Develo

ure 10: Impia

vendoset në n

it, ku nuk ka

opozuar, rret

001-2002, p

(që është 30

ement plan fo
Tushem

opment Fund/

anti i trajtim

njërën anë të

a pemë ekzis

th 2.5 km, k

prandaj ato ja

0 vjet) (Figur

or the recons
misht, 3.6 km

/Government 

 

mit të ujërave 

ë rrugës, ndë

stuese në anë

a pemë deko

anë pemë afë

ra 11). 

struction of t
 

of Albania/M

të zeza i Po

ërsa pemë de

ën e rrugës.

orative të ple

ërsisht 20 vj

the road from

Municipality o

 

ogradecit 

ekorative (Li

epit (Populus

eçare. Ata en

m Pogradec 

of Pogradec 1

igustrum sp.

s sp.) Të mb

nde nuk kan

to 

1

) Do 

bjella 

në 

 



Pro
pem
 
Ko
në 
liq
 

Environm

World Ban

 

ojekti nuk pa
më ekzistues

orsia e biçikl
pjesën e sip

qen përfshijn

ental and so

nk Group/Alb

Figure 11

arashikon nd
se në anët. 

letës përgjatë
përme të liqe
në një korsi b

cial manage

banian Develo

: Vendndodh

donjë prerje 

ë rrugës përf
enit (dy rrugë
biçikletë (Fig

ement plan fo
Tushem

opment Fund/

hja e drureve

të pemeve. P

fundon në kr
ët paralele m
gura 12) 

or the recons
misht, 3.6 km

/Government 

 
e në hartë dh

 
Pemët dekor

ryqëzimin e 
me ngjyrë roz

struction of t
 

of Albania/M

he pamja e p

rative do të m

dytë me rrug
zë, figura 1).

the road from

Municipality o

 

pemëve ekzis

mbillen në tr

gët dytësore
. Të dy rrugë

m Pogradec 

of Pogradec 1

stuese të plep

rotuar ku nuk

e që përfundo
ët dytësore n

to 

2

pit 

k ka 

ojnë 
në 



 
Fig

 
Në

Në
jan
në 
60
ndr

 

K
 

Kl
ma
cil
mu

Environm

World Ban

gura 12: Sek
 
 

3. Infor

ënprojek

ën-projekti gj
në karakteris
kufi me IRJ
0 mbi niveli
ryshim të lar

Klima 

ima e Pogra
aksimale gja
a arrin një th
uajit janar ës

ental and so

nk Group/Alb

ksion tipik i r

rmacioni

kti, terren

gjendet në qy
stike për një 
JM. Terreni ë
in e detit. Rr
rtësisë. 

decit është t
atë verës ndry
hellësi prej 0
shtë regjistru

cial manage

banian Develo

rrugëve dytë

i baze m

ni dhe pe

ytetin e Pogr
qytet urban 
është i larmi

ruga e propoz

tipike kontin
yshojnë nga 
0.5 m. Pogra
uar në -17.2 °

ement plan fo
Tushem

opment Fund/

ësore që lidh

mjedisor d

eizazhi 

radecit. Kom
me klimë m
ishëm: kodri
zuar shtrihet

nentale, me n
36-38 ° C. G

adec karakter
°  

or the recons
misht, 3.6 km

/Government 

hin rrugën kry

dhe soci

mponentët ek
mesdhetare. P

inor, malor d
t në një terre

një verë të nx
Gjatë dimrit 
rizohet nga e

struction of t
 

of Albania/M

yesore me b

ial 

kzistues mjed
Pogradec ndo
dhe banesë, m
en shumë të 

xehtë dhe dim
ka rënie të k

erëra të forta

the road from

Municipality o

bregun e liqe

disorë të zon
odhet në Lin
me një lartës
sheshtë, me 

mër të ftohtë
konsideruesh
a. Temperatu

m Pogradec 

of Pogradec 1

nit 

nës së projek
ndje të Shqip
si mesatare p
shumë pak 

ë. Temperatu
hme të borës
ura më e ulët

to 

3

 

ktit 
përisë, 
prej 

urat 
s, e 
t gjatë 



 

H
 

Liq
m 
mi
Sh

Për
pro
lug
Sp

Lu
10
pje
të r
gji
dh

 

 

Zo
 

Br

Environm

World Ban

idrologji

qeni i Ohrit k
ne distance 

ilion vjet më
hqipërisë. 

rveç Liqenit
opozuar. Ky 
ginës Galicic
prings filluan

umi i Pograd
.6 km2 dhe o
errësia e ngri
rënda. Për të
ithë sektorët 
ëna sugjeroj

4. Biod

onat e m

egdeti i liqen

ental and so

nk Group/Alb

ia dhe bu

ka nje siperf
5 km nga br

ë parë nga mb

t të Ohrit, ka
 lumë rrjedh
ca - Mali i T
n në vitin 197

ecit është nj
origjina e saj
itur e krevat
ë mbrojtur qy
urban. Ka të
në një shkar

Figure 13

diversitet

brojtura

nit të Ohrit ë

cial manage

banian Develo

urimet uj

faqe totale pr
regu. Përmas
bushja e një 

a disa rrëke (
h nga Tushem
Thate që rrjed
71. Shpenzim

ë lumë i vog
aj është në m
it, rreth 9.2%
ytetin nga rrj
ë dhëna hidr
rkim mesatar

3: Vendndod

ti dhe ha

a 

është një pei

ement plan fo
Tushem

opment Fund/

jore 

rej 111.4 km
sa maksimale
sipërfaqe te

(Figura 13), 
misht Spring
dhin në liqen
mi mesatar a

gël që rrjedh
malet rreth qy
%, që paraqe
rjedha e përm
rologjike për
r vjetor prej 

dhja e perren

abitatet n

izazh i mbroj

or the recons
misht, 3.6 km

/Government 

m2 dhe arrin n
e e saj është 

echtonic me 

të tilla si rry
gs, të cilat jan
nin e Ohrit. M
afatgjatë vler

 nëpër qyteti
ytetit. Karakt
et një kërcën
mbytjeve, sh
r lumin Pogr
0.250 m3 / 

njve ekzistue

natyrore

jtur (kategor

struction of t
 

of Albania/M

nje thellesi p
255 metra. 
ujë. Është li

yma Drilon, q
në pjesë e bu
Matjet hidro
rësohet në 2

in e Pograde
teristika krye

nim për qytet
htrati i lumit 
radec për per
s. 

es në qytetin 

ria VI e mbr

the road from

Municipality o

prej 10 m ne
Ky liqen ësh
qeni i dytë m

që ndodhet p
urimeve nën
logjike në T
.5m3 / s. 

ecit. Sipërfaq
esore e lumi
tin e Pograde
u rimëkëmb
riudhën 1974

e Pogradeci

rojtjes). 

m Pogradec 

of Pogradec 1

e 1.5 km dhe
htë krijuar 2 
më i madh i 

pranë rrugës
ntokësore të 
Tushemisht 

qja e saj ësht
it Pogradec ë
ecit gjatë stu

b me beton n
4-1990. Këto

it 

to 

4

 100 

 së 

të 
është 
uhive 
ë të 
o të 

 



Se
Dr
mb
pro

 

Fig

 

Fl
 

Zo
ins

Nu
ekz

Ku
afë
kry
në 
cot
rub
Tro
rën
në 
me
sez
e e

Environm

World Ban

gmenti i pro
rilonit. Ky pa
brojtur. Ajo 
opozuar (Fig

gure 14: Ven

lora dhe 

ona e nën-pro
sekteve, zogj

uk ka lloje të
ziston një sh

ullotat, tokat 
ërsi të vendb
yesisht zogj 
kompani me

turnix të Qu
binula Robin
oglodytes, L
ndësishëm di
tokat e shku

elanocephala
zonet e shku
egra - Hippol

ental and so

nk Group/Alb

opozuar i rru
ark është për
është e vend

gura 14).  

ndndodhja e 

fauna 

ojektit nuk ë
jve dhe gjita

ë rrezikuara o
humëllojshm

bujqësore d
banimeve dh
të vegjël (O
e kalimtarë t
ail-Coturnix

n - Erithacus
Larks (Alaud
imëror për s
urreve për t'i
a, Buntings -
urreve mbësh
lais pallida, 

cial manage

banian Develo

ugës ndodhet
rdorur për që
dosur në një 

monumentit

është e pasur
arëve të vegj

ose të mbroj
mëri e speciev

dhe tokat buj
e fshatrave '
rder Passerif
të tjerë të vo

x. Hedges dh
s, Bunting M
didae) dhe sh
humë lloje t

i shpëtuar mo
- Emberiza s
htesin një sër
etj. Gjatë m

ement plan fo
Tushem

opment Fund/

t në zonën ur
ëllime rekrea
distancë prej

t natyror te D

r me specie t
ël, të cilët po

jtura të florë
ve jashtë qyt

qësore të br
ofrojnë mbë
formes). Në 

ogël. Në verë
he pemë të nd

Miliaria calan
humë lloje të
të shpendëve
otit të keq. Z
spp, Cetti's W
rë speciesh z
igrimit, shku

or the recons
misht, 3.6 km

/Government 

rbane të Pog
ative, por rry

ej përafërsish

Drilonit 

të faunës. Sh
opullojnë bim

s dhe faunës
tetit të Pogra

aktisura u sh
ështetje për b

dimër fusha
ë, fushat e ha
dryshme fru

ndra, Sparrow
ë finches. Ve
e që rriten në
Zogjtë tipikë
Warbler - Ce
zogjsh, si Su
urre përdoren

struction of t
 

of Albania/M

gradecit dhe n
yma Drilon ë
ht. 390 m ng

hpesh gjende
mësinë e shp

s në vendin e
adecit, por jo

hndërruan në
bollëkun e llo
at e hapura p
apura ofrojnë

utore në terre
w House - Pa
endet e shkur
ë lartësi më t
ë janë Blackc
ettia cetti, etj
ubalpine War
n gjithashtu 

the road from

Municipality o

nuk hyn në p
është një mo
a fundi i seg

en lloje të zak
përndarë të z

e nënprojekt
o pranë zonë

ë kullota të v
ojeve të larta

përdoren nga
ë vende për 

enet e hapura
asser domes
rreve siguroj
të mëdha dh
cap - Sylvia 
 Gjatë pranv
rbler - Sylvi
si baza për n

m Pogradec 

of Pogradec 1

parkun natyr
onument naty
gmentit të 

konshme të 
zonës. 

tit. Megjithat
ës së projekti

vendosura në
a të shpendë

a kopetë e fin
mbarështim

a janë vizitua
ticus, Troglo
jnë një habit
e lëvizin pos
atricapilla, S

verës dhe ver
a cantillans, 
ndalimin e 

to 

5

ror të 
yror i 

 

të, 
it. 

ë 
ëve, 
nches 

min e 
ar nga 
odytes 
tat të 
shtë 
Sylvia 
rës 
Lulet 



Environmental and social management plan for the reconstruction of the road from Pogradec to 
Tushemisht, 3.6 km 

World Bank Group/Albanian Development Fund/Government of Albania/Municipality of Pogradec 16 
 

specieve të tjera si p.sh. Hoopoe - Upupa epops, Bee-eater - Merops apiaster, Wryneck - Jynx torquilla, 
Black Bird - Turdus merula etj. 

Janë gjetur edhe gjitarët e mëdhenj si ari - (Ursus arctos), Wolf (Canis lupus), Dreri (Capreolus 
capreolus) dhe derri i egër (Sus scrofa). 

Shkopinj janë paraqitur kryesisht nga Myotis nattereri, Nyctalus leisleri, martesa e plazhit (Martes 
foina), qafore (Meles meles), zogjtë (Mustela nivalis), dhelpra e kuqe (Vulpes vulpes), ketri i kuq 
(Sciurus vulgaris), lepuri (Lepus europeus) mushkë (Erinacues concolor), dormice (Glis glis, 
Muscardinus avellanarius), minj druri (Apodemus flavicollis, A. sylvaticus, A. mystacinus), shrews 
(Crocidura sp), moles (Talpa stankovici) dhe mushkërive (Microtus sp). 

Flora dhe fauna dhe shkalla e biodiversitetit në Liqenin e Pogradecit është fort e lidhur me cilësinë e ujit 
të liqeneve dhe me kushtet e ekosistemit. Bimesia bregdetare e Liqenit te Pogradecit eshte e pasur me 
125 bime ujore. Shumica e llojeve të zakonshme janë kallami i zakonshëm (Phragmites australis), 
pondweed (Potamogeton spp.), Algat e gjelbër (Chara spp.), Hornworts (Ceratophyllum spp.), Dhe 
shalqi (Myriophyllum spp.). Bimesia ujore gjithashtu ka nje rendesi te madhe ne erozionin dhe 
kontrollin e rrjedhjes se ujit. Më tej, bimësia krijon një vendbanim amtare për lloje të ndryshme 
invertebrate dhe vertebrore, dhe funksionon si tokë e mbarështimit për shumë peshq dhe vend mbrojtës 
nga grabitqarët. 

 

5. Cilesia e ajrit 
 
Zona e projektit ndodhet pranë qendrës së qytetit, e cila ndikohet nga trafiku i rëndë, duke shkaktuar një 
ndotje më të madhe të ajrit brenda zonës së projektit, sidomos gjatë pranverës së vjeshtës. Burimet e 
ndotjes së ajrit në Pogradec përfshijnë gazra serrë të lëshuara nga motorët e automjeteve, disa njësi të 
përpunimit të benzinës jashtë qytetit që lëshojnë substanca organike të paqëndrueshme, pluhur dhe 
grimcat e pezulluara nga automjetet dhe punimet inxhinierike. 
Ndonëse ka një rënie të ndotjes së ajrit industrial nga vitet e 90-ta, për shkak të mbylljes së fabrikave 
dhe përpunimit të benzinës në zonën përreth, ka një rritje në emetimet e automjeteve (konsumimi i 
karburanteve) për shkak të numrit të madh të automjeteve dhe të mëdha numri i automjeteve të vjetra të 
përdorura. 

6. Mbetjet 
 
Çështja e mbetjeve urbane përgjatë segmentit dhe aty pranë, bie nën juridiksionin e Bashkisë së 
Pogradecit. 
Aktualisht, menaxhimi i mbetjeve përgjatë segmentit nga ana e Bashkisë përbëhet nga mbledhja 
periodike e mbeturinave nga kazanët ekzistues. Gjatë vizitave në terren, situata e mbetjeve urbane nuk u 
gjet si problematike. 
  
Para fillimit të punimeve, kontraktuesi duhet të pastrojë gjurmët ekzistuese përgjatë segmentit nga 
mbeturinat urbane dhe ato shtëpiake. 
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7. Komuniteti lokal 
 
Kjo rrugë është e vendosur në zonën urbane të Pogradecit dhe përgjatë vendbanimeve të vogla të 
profilit turistik. 
Plani i Veprimit të Zhvendosjes për këtë nën-projekt merret me detaje me ndikimet shoqërore që mund 
të shkaktohen gjatë zbatimit të projektit. 
  

8. Analiza e impakteve te mundshme mjedisore 
 

Rindërtimi i rrugës nga Pogradeci në Tushemisht, pjesa 1, nuk pritet të shkaktojë ndikime të ndjeshme 
mjedisore dhe ato që ka gjasa të ndodhin duhet lehtësuar lehtësisht përmes praktikave të mira të 
ndërtimit dhe masave adekuate për zbutjen e mjedisit, të përshkruara në Planin e Menaxhimit të 
Mjedisit (zbutjes) më poshtë. 

Ndikimet mjedisore që lidhen me këtë projekt janë paraqitur gjatë fazës së ndërtimit, si dhe fazën 
operacionale. 

 

Faza e ndertimit: 
 

Materialet që do të përdoren gjatë rindërtimit të kësaj rruge janë, në përgjithësi: 

 Asphalt 
 Gur gëlqeror 
 beton 
 Pllakat e trotuareve 
 Muret e gurit 
 Sand 
 Tuba PE 
 Kabllot e energjisë elektrike 
 Shtyllat e ndriçimit, bulbs dhe elementet shoqëruese 
 Kufizimi i gjatësisë së rrugës 
 pemë 

Dokumentet e tenderit do të pranojnë gjithashtu se materialet duhet të merren nga furnizuesit / 
guroret e licencuara. 

Punët do të konsistojne kryesisht në: 
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Largimi i asfaltit ekzistues, pastrimi i materialeve inerte: 

• Trotuari rrugor, duke përfshirë shtresat 

• Vendosja e kanalit të mbuluar të kutive dhe kanali i kullimit të ujit 

• Instalimi i ndriçimit, mbjellja e pemëve siç specifikohet në faturën e sasive, në harmoni me speciet e 
florës lokale 

 
Cilësia e ajrit dhe zhurma 

Aktivitetet e ndërtimit duke përfshirë ndërtimin e përgjithshëm dhe transportin në dhe nga vendi mund 
të shkaktojnë emetime të pluhurit, duke reduktuar përkohësisht cilësinë e ajrit në zonë gjatë punimeve 
të ndërtimit. 

Zhurma gjatë ndërtimit do të shkaktohet si rezultat i ngarkimit dhe shkarkimit të automjeteve dhe 
transportit material. Makinat e rënda pritet të përdoren gjatë ndërtimit për gërmim, hapjen e kanaleve 
për instalimin e tubave të kullimit. 

 

Gjeologjia dhe  tokat 
 

Ndikimet e medha mbi gjeologjinë dhe tokat janë parashikuar gjatë këtij projekti. Megjithatë, projekti 
do të ndjekë të drejtën ekzistuese të rrugës pa devijime. 

Meqenëse baza e rrugës është vendosur dhe punimet do të përbëhen nga përmirësimi i shtresave të 
sipërfaqes rrugore, identifikohen sistemet e ujit të kullimit, instalimi i ndriçimit dhe shenjat, ndikimet e 
përkohshme në tokë, si deponimi jo i duhur i materialeve të mbeturinave, magazinimi i papërshtatshëm 
i materialeve , menaxhimi dhe përdorimi, derdhjet aksidentale gjatë lidhjes së sistemit ekzistues të 
kullimit në tubacionet e reja. 

 

Gjenerimi i mbetjeve te ndertimit 
 

Gjatë zbatimit të punimeve, meqë gurët e trotuarit do të zëvendësohen, do të gjenerohet një sasi e 
caktuar e mbeturinave. Mbetjet do të krijohen gjatë punimeve për pastrimin e lokacionit, largimin e 
materialeve inerte, papastërtinë dhe betonin. Asfalti i përdorur do t'i dorëzohet Bashkisë së Pogradecit, i 
cili është përfituesi përfundimtar i këtij segmenti të propozuar. Bashkia do të riciklojë dhe ripërdorë atë 
për rehabilitimin e rrugëve të vogla të fshatit. 

Këto mbeturina do të kenë një ndikim negativ vizual nëse nuk menaxhohen ose asgjësohen siç duhet, në 
një vend të caktuar nga bashkia e Pogradecit. 

 

Hidrologjia, ujërat sipërfaqësore dhe nëntokësore 



Environmental and social management plan for the reconstruction of the road from Pogradec to 
Tushemisht, 3.6 km 

World Bank Group/Albanian Development Fund/Government of Albania/Municipality of Pogradec 19 
 

Projekti gjithashtu parasheh instalimin e një sistemi kullimi të ujit nën sipërfaqen e trotuarit / trotuareve, 
në anën e djathtë të rrugës. Ky është një përmirësim i sistemit ekzistues të kullimit. Ky sistem do të 
shërbejë për grumbullimin e ujit të shiut dhe ujërave të zeza nga sistemi ekzistues i kanalizimit të 
shtëpive dhe bizneseve përgjatë rrugës, duke i transferuar ato në sistemin ekzistues të drenazhimit dhe 
kanalizimit të qytetit, ndërsa ujërat e zeza do të transferohen në impiantin e trajtimit të ujërave të 
ndotura në Qyteti i Pogradecit. Këto vepra parashihen të zgjasin përafërsisht 2 muaj sipas programit të 
punimeve. 

 

Habitatet dhe biodiversiteti 
 

Rruga ndodhet pranë një vendbanimi urban të banuar dhe gjithashtu një atraksion turistik. 

Impaktet e mesme parashikohen të ndodhin në vegjetacion pranë rrugës, ndërsa pemët e plepit që 
ndodhen në fund të segmentit nuk do të hiqen. 

Pas fazës së ndërtimit, trafiku në rrugën Pogradec-Tushemisht do të rritet, por për shkak të statusit të 
mbrojtur të Drilonit, nuk do të lejohen ndërtime të reja për të rritur kapacitetin e restorantit të vendosur 
në Drilon Park. Rruga aktuale që ndodhet pranë anës së liqenit, e cila përdoret aktualisht për të hyrë në 
Drilon me makinë, do të mbyllet për automjetet dhe do të bëhet një vendkalim për këmbësorë. 

 

Faza e operimit: 
 

Gjatë fazës së operimit janë paraparë ndikime të vogla mjedisore. 

Të gjitha ndikimet që parashikohen të ndodhin gjatë fazës së operimit janë të detajuara në Planin e 
Menaxhimit Mjedisor dhe Social (Tabela 1). Ndikimi do të përbëhet kryesisht nga shqetësimi i zhurmës 
ndaj popullatës lokale dhe punëtorëve të shkaktuar nga punimet e rregullta dhe të planifikuara të 
mirëmbajtjes në rrugë, rritja e trazirave në trafik. 

 

Përmbledhje e masave lehtësuese të rekomanduara për "Rindërtimin 
e rrugës nga Pogradeci në Tushemisht, pjesa 1" 

Përveç ndikimeve të identifikuara në tabelën e PMMS (tabela 1) dhe masave të hollësishme zbutëse 
përkatëse, më poshtë theksohen masat zbutëse që konsiderohen më të rëndësishme për shkak të 
veçorive të këtij projekti, bazuar në dizajnin e hollësishëm 

- Mbeturinat (riciklimi dhe asgjësimi) 
o Përcaktimi i vendeve të përkohshme për mbetjet e ndërtimit ose rregullimet për transport 

duhet të sigurohen dhe të vendosen para fillimit të punimeve, pasi kjo do të ketë ndikim në 
komunitetet rreth rrugës dhe në mënyrën e transportit lokal; 

o Para fillimit të punimeve, të gjithë mbeturinat urbane dhe shtëpiake përgjatë segmentit, duke 
përfshirë shpatet, duhet të pastrohen nga kontraktuesi. 
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- Gjetjet rastesore te objekteve me interes kulturor dhe historik 

o Sipas ligjit shqiptar, në rast të ndonjë zbulimi të rastësishëm gjatë gërmimeve dhe punëve të 
përgjithshme, punët do të pushojnë menjëherë, zona do të sigurohet dhe autoritetet përkatëse 
do të informohen brenda tri ditëve nga gjetjet e mësipërme. Autoritetet do të kenë 
pesëmbëdhjetë ditë për t'u përgjigjur dhe të tregojnë cilat masa duhet të ndërmerren për të 
vazhduar me punimet. Gërmimet gjatë fazës së ndërtimit do të mbikëqyren nga arkeologët e 
Institutit të Monumenteve të Kulturës. 

 
 
‐ Biodiversiteti 

Pemët dekorative ekzistuese nuk do të priten. Dizajni do të ofrojë zgjidhje për pastrimin e kanaleve dhe 
mbjelljen e barit dekorativ rreth këtyre pemëve. 
 
Për të shmangur ndikimet në komunitetin lokal, punimet do të zbatohen jashtë sezonit të turizmit, që 
është korrik-gusht. 

 

Ceshtje te tjera 

Çështjet e shëndetit dhe sigurisë për forcën e punës dhe komunitetit janë pjesë e Planit të Menaxhimit 
Mjedisor dhe Social për këtë nënprojekt, duke trajtuar çështjet e identifikuara dhe masat lehtësuese, si 
më poshtë: 

- Kushtet e punes dhe te punesimit  

Ceshtjet:  

- Parandalimi i sëmundjeve dhe ekzaminimet shëndetësore 

- Krijimi i vendeve të punës shtesë 

- Strehim fuqi punëtore 

- Siguria e punonjësve në vend 

 

Masat zbutëse për kushtet e punës dhe të punës përfshijnë: 

 

- Provimet parandaluese shëndetësore për punëtorët, trajnimi për parandalimin e sëmundjeve, 
sigurimi i arsimit / informimit dhe shëndetit lidhur me uljen e sëmundjes së lidhur me seksin. 

- Informimi i popullatës lokale në vendet e lira. Përfshirja maksimale e mundshme e punës vendore 

- Nevojat për strehim do të vlerësohen në të gjitha kampet e punëtorëve. Sigurimi i standardeve për 
akomodim 

- u sigurojnë punëtorëve udhëzime sigurie dhe pajisje mbrojtëse (syze, maska, helmeta, çizme, etj); 

- Sigurimi i trajnimit të punëtorëve të ndërtimit 
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- Organizimi i anashkalimit të shenjave paralajmëruese të trafikut të instaluar, numri i aksidenteve 
të regjistruara, në lidhje me sigurinë e automjeteve dhe këmbësorëve kur nuk ka aktivitet 
ndërtimi 

 

Terreni për ndërtimin e rrugëve është kodrinor në disa seksione dhe do të kërkojë që aspektet specifike 
të shëndetit dhe sigurisë në punë të mbulohen / zbatohen nga kontraktuesi dhe të monitorohen nga 
FSHZH). 

Plani i Menaxhimit Mjedisor dhe Social gjithashtu përfshin një plan monitorimi, i cili detajon treguesit 
e monitorimit posaçërisht për shëndetin dhe sigurinë, përveç çështjeve mjedisore. 

 

Rregullimet e zbatimit për PMMS 

Të gjitha masat zbutëse të renditura në tabelën e ESMP në fund të këtij dokumenti do të monitorohen 
gjatë zbatimit të punimeve. 

Kjo ESMP do të jetë pjesë e dokumenteve të tenderit dhe një aneks të kontratës së punëve. 

Masat e parashikuara në PMMS do të zbatohen nga kontraktuesi dhe do të kontrollohen shpesh dhe do 
t'i raportohen FSHZH nga mbikëqyrësi. 

Fondi Shqiptar i Zhvillimit do të jetë autoriteti kontraktues për zbatimin e këtij nënprojekti, i cili do të 
financohet nga Banka Botërore. Përgjegjësitë e FSHZH gjatë zbatimit përfshijnë, ndër të tjera, 
përmbushjen e kritereve të përcaktuara në Planin e Menaxhimit Mjedisor dhe Social. Njësia e FSHZH-
së e përbërë nga specialistë mjedisorë dhe socialë të dedikuar do të monitorojë vendin e punës çdo dy 
muaj dhe do të sigurojë një listë kontrolli për çdo vizitë në terren në përmbushjen e kritereve të 
përcaktuara në planin e PMMS. Njësia mjedisore e FSHZH-së do të përgatisë raporte mujore mjedisore, 
duke trajtuar të gjitha problemet e vërejtura gjatë vizitave në terren dhe duke ofruar rekomandime dhe 
masa që duhet të ndërmerren. 

Një leje mjedisore kërkohet nga Ligji Shqiptar dhe prandaj raportimi periodik duhet të përgatitet nga 
mbajtësi i lejes dhe të dorëzohet në Agjencinë Kombëtare të Mjedisit, siç përcaktohet në lejen. 

Punët ndërtimore do të mbikëqyren nga një mbikëqyrës i licencuar për këtë lloj punimesh, si dhe nga 
Bashkia e Pogradecit. Stafi i mbikëqyrësit do të përfshijë gjithashtu një specialist mjedisor, shëndetësor 
dhe të sigurisë, i cili do të kontrollojë zbatimin e PMMS çdo javë. 

Sidoqoftë, meqenëse instrumentet mbrojtëse mjedisore dhe sociale konsiderohen një komponent 
integral dhe i rëndësishëm gjatë zbatimit të projekteve të financuara nga Banka Botërore, monitorimi 
dhe raportimi do të kryhen sipas kërkesës. 

 

Forcimi i kapaciteteve per zbatimin e PMMS 
 

Operatori i ndërtimit dhe / ose mbikëqyrësi duhet të jenë plotësisht në dijeni të dispozitave të PMEV-së 
dhe të trajnohen në lidhje me zbatimin e tij. Stafi i FSHZH-së do të ofrojë trajnime për zbatimin e 
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ESMP dhe raportimin, në përputhje me udhëzimet e Bankës Botërore dhe Kornizën e Menaxhimit 
Mjedisor dhe Social. 

 

Raportimi dhe monitorimi 
 

Inxhinier / kontraktor mbikëqyrës do të raportojë për zbatimin e PMMS në FZHM çdo muaj, si dhe në 
zbatimin e punimeve. Raporti duhet të përfshijë një kapitull mbi performancën mjedisore, bazuar në 
artikujt e ESMP. Përmbajtja e raportit do të pajtohet me FSHZH. Në rast aksidenti ose ndikimi negativ 
në mjedis (nuk parashikohet nga PMMS), inxhinieri mbikëqyrës do t'i raportojë menjëherë FSHZH-së. 

 

Informimi dhe pjesemarrja e publikut 
 

E drejta e publikut për t'u informuar është një proces i detyrueshëm i kërkuar nga konventa Aarhus, nga 
të cilat Shqipëria është palë nënshkruese. 

Me miratimin e financimit të projektit, Bashkia e Pogradecit, në bashkëpunim me FSHZH-në do t'i vë 
në dispozicion publikut projektin teknik për rishikim publik. 

Ky projekt kërkon një miratim mjedisor, por konsultimi publik për VNM-në nuk është i detyrueshëm 
nga ligji shqiptar. Megjithatë, në përputhje me politikat operacionale të Bankës Botërore (OP 4.01 dhe 
shpalosja e informacionit), projekti i PMMS do të zbulohet në gjuhën lokale në Pogradec (komuna e 
Pogradecit dhe në faqen e internetit të FSHZH). Përgjigjet që mblidhen në bazë të konsultimit publik, 
do të merren parasysh në versionin më të fundit të PMMS. 

Në përfundim, ky nënprojekt bie nën projektet e Kategorisë B, meqë ndikimet e tij mjedisore dhe 
sociale mund të menaxhohen përmes zbatimit të masave adekuate zbutëse të përshkruara në planet e 
Zbutjes Mjedisore dhe Sociale si dhe Planet e Monitorimit. Përveç kësaj, pas komunikimeve të 
ndryshme me komunitetin lokal, projekt-modifikimi u ndryshua për të shmangur çdo rivendosje të 
pavullnetshme. Për këtë nënprojekt është hartuar një Plan Veprimi i Shkurtuar për Zhvendosjen, për të 
trajtuar dhe zgjidhur në mënyrë të përshtatshme kompensimin për blerjen e tokës bujqësore që do të 
ndodhë për shkak të zgjerimit të pashmangshëm të rrugës përmes këtij segmenti.. 
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9. Table 1: Plani i menaxhimit social dhe mjedisor 
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A. Environmental and Social Mitigation Plan 

Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

Design Phase Protection of trees Carefully plan design to avoid tree cutting. 
In the case it is necessary obtain a 
permission from the competent authority.  

Designer 
contract 

 Designer/ADF Designer/ADF No trees will be cut 

Design phase Increase of traffic, access 
difficulties 

Prepare traffic management plan. The plan is 
to be approved by the competent authority 
(e.g. Ministry of Interior or local traffic 
police) 

Designer 
contract 

 Designer/ADF Designer/ADF  

Pre-construction Involuntary resettlement Preparation of Resettlement Action Plan in 
case involuntary resettlement is needed 

Included in 
the project 
cost 

 ADF/Designer/mu
nicipality 

 ADF/designer to prepare 
resettlement plan and  municipality 
to follow up 

Pre-construction Accidental situations Prepare an Emergency Preparedness Plan 
(that includes procedures in the case of 
spills) 

Included in 
the project 
cost 

 ADF/Designer/mu
nicipality 

 ADF/designer to prepare 
resettlement plan and  municipality 
to follow up 

Pre-construction Waste management Identifying licensed landfills for major waste 
streams – hazardous and nonhazardous 
waste 

Included in 
the project 
cost, 60,400 
EUR 

 ADF/Designer/mu
nicipality 

 ADF/designer to prepare 
resettlement plan and  municipality 
to follow up 

Pre-construction Cleaning up of the work site from 
inert materials, dirt, concrete, old 
asphalt, etc 

 

In consultation with the Municipality of 
Pogradec, provide an appropriate method for 
recycling construction materials and scrap 
metal materials.  
Waste from cleaning of site will be 
separated and transported and 
processed/disposed on the licensed landfills. 
 

NA  ADF/Municipality 
of Pogradec 

Contractor   As provided in BOQ 

Design Permits All legally required permits (construction, 
environmental and other) have been 
obtained before works commence.  
 
Contractors and subcontractors have valid 
operating licenses.  

NA Included to 
project cost 

ADF, 
Municipality and 
contractor 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

Design Organization of traffic during 
construction 

Traffic has been organized through the 
temporary Traffic Management Plan so that 
there is minimal interference and maximized 
safety of participants. Traffic signalization 
and safety measures are prepared. Safe 
pedestrian passages are provided.  

NA  ADF, 
Municipality and 
contractor 

  

Design Notification of public and 
relevant institutions 

All relevant institutions (e.g. traffic police, 
construction, environmental and H&S 
inspectorate, etc.) has been notified on the 
upcoming works. The public has received 
timely and relevant information through 
appropriate means and its geographical and 
temporal scope.  

NA Included to 
project cost 

ADF, 
Municipality and 
contractor 

  

Design Materials supplied from illegal or 
unauthorized sites may exert 
pressure on the natural resources 

 

use existing and licensed stones quarries; 
 
requirement for official approval, 
environmental permit and/or valid operating 
license (whichever is required within the 
national regulation) 

NA NA stone quarry Contractor to 
obtain all permits 

 As required in the environmental 
permit 

To be specified in bid documents. 

Design Landscape and nature protection  
No trees are foreseen to be cut. Special 
permission from ADF/WB will be required 
in case of unavoidable tree- cutting 

Included 
to project 
cost 

Included to 
project cost 

Contractor Contractor  

Design Water and soil protection, 
accidents 

Emergency Preparedness Plan that includes 
spill/leak control action plan and procedures 
for accidents and accidental spilling/leaking.

Included 
to project 
cost 

Included to 
project cost 

Contractor Contractor  

Design Biodiversity protection Arrange for works to occur outside breeding 
season of vulnerable or endangered species. 
Road does not enter marshland.  
 
AdviseMoTE and other competent 
authorities if any specific measures need to 
be included e.g. construction of animal 
passages. 

Included 
to project 
cost 

Included to 
project cost 

Contractor ADF  

Design Public participation The relevant comments from (i) preliminary 
design and (ii) ESIA public consultations 

Included Included to ADF, designer ADF  
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

will be addressed in the final design and 
revised ESIA. 

to project 
cost 

project cost 

Design/Constructio
n 

Damage to infrastructure  The works on sections transecting utility 
infrastructure will be coordinated with utility 
services providers (electricity, sewerage, 
water supply, telecommunications, etc.). 
Precise positions of present 
infrastructure/installations will be 
determined before works on a particular 
section commence.   

Included 
to project 
cost 

Included to 
project cost 

Contractor Contractor  

Design/Constructio
n 

Soil stability Appropriate geotechnical studies are carried 
out.   

 

Included 
to project 
cost 

Included to 
project cost 

Contractor Contractor  

Construction Phase 

Construction Dust generated during transport 
of stone, aggregate or other 
materials  

 

wet or covered truck load. 
 
Unload trucks while preventing dusting, e.g. 
avoid free-falling and use dust protection 
sheets.  
 
Sites must be maintained in tidy condition, 
 
Keep drop height to the minimum.  

NA NA Construction 
Contractor 

Construction 
Contractor 

As required in the environmental 
permit 

To be specified in bid documents. 

Construction Dust generated during 
construction works  

Water construction site and material storage 
sites as appropriate. Use dust screens if 
needed. Adjust the speed 

During pneumatic drilling/compaction dust 
shall be suppressed by ongoing water 
spraying and/or installing dust screen 
enclosures at the site. 

The surrounding environment (at last one 
road line) shall be kept free of debris to 
minimize dust. 

Speed of vehicles is limited to 40km/h. 
Road is kept clean.  

NA NA  Construction 
Contractor 

Construction 
Contractor 

As required in the environmental 
permit 

To be specified in bid documents. 

Construction Air pollution and noise from Do not allow vehicles or machinery to idle Minimal, Minimal, Construction Construction  
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

machinery on site, transport and 
combustion on site 

on site. 
Use attested and proper equipment only. 
No open burning or combustion of any sort 
is allowed on site. 

included in 
the project 
cost 

included in the 
project cost 

Contractor Contractor 

Construction Noise disturbance to humans and 
animals 

Check that noise emitted during 
rehabilitation of the road does not exceed 
the national norms set out in regulations (85 
dB for urban environment, outside as 
defined in the national legislation). 
 
During operations, the engine covers of 
generators, air compressors and other 
powered mechanical equipment shall be 
closed, and equipment placed at site camp. 
 
No night work will be carried out unless 
with a special permission from competent 
authorities and for a limited period of time. 
Night works in protected areas need 
permission from the NAPA. 
Works will be avoided during the tourist 
peak season (July-August) 
 

minimal, 
included in 
the project 
cost 

Minimal, 
included in the 
project cost 

Construction 
Contractor 

Construction 
Contractor 

To be specified in bid documents. 

Construction Traffic that may create noise, 
vehicle exhaust, road congestion 
on and around the site  

 

Arrange for material transport at hours of 
minimum traffic. Use alternative routes to 
minimize traffic congestion. Works to be 
performed alternatively on half of the road 
length or in batches in order to allow access 
to pass 

NA minimal, 
included in the 
project cost 

Construction 
Contractor: 
Transport 
manager and 
Truck operator 

Construction 
Contractor: 
Transport 
manager and 
Truck operator 

 

Construction  Traffic disruption during 
construction activity 

Traffic management plan with appropriate 
measures to redirect traffic and is easy to 
follow (signs and signaling); in cooperation 
with the local authorities, include traffic 
police. 
Regularly inform the local communities and 
traffic informational agencies of traffic 
disruptions. Ensure alternative access to the 
key locations (schools, hospitalists.) 

 as specified 
in bidding 
documents, 
included in 
the project 
cost 

minimal, 
included in the 
project cost 

 Construction 
Contractor 

Construction 
Contractor 

Measures to be included in the 
Traffic management Plan (Bid 
documents) 

Construction Vehicle and pedestrian safety   Appropriate lighting and well defined 
safety signs. Timely announcement in the 
media when construction will take place. 
Safety passages for pedestrians are ensured 

  as specified 
in bidding 
documents, 
included in 

 minimal, 
included in the 
project cost 

 Construction 
Contractor 

 Construction 
Contractor 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

if needed.  
 

the project 
cost 

Construction Depletion in non-renewable 
resources and producing stress to 
the environment 

Use raw materials (sand, gravel, stone) only 
from suppliers that have valid licenses and 
concessions issued by the competent 
authorities.  

Included to 
project cost 

Included to 
project cost 

Contractor Contractor  

Construction Risk from surface soil erosion 
and landslides 

Inspect the site for potential landslides and 
surface erosion. 

Topsoil from the work’s area will be 
stripped and stockpiled for later use in 
landscaping the site; 

The surface runoff management will be 
applied in the entire length of the road; 

Cleaning the channels, culverts/ box 
culverts and having a good maintenance of 
drainage system will ensure effective 
protection of the road from erosion and 
sedimentation; 

Slope’s systematization will be carried out 
in a way that will not affect the 
effectiveness and efficiency of protection 
from erosion. 

Where works are necessary, they will be 
undertaken in such a way to minimize the 
occurrence of soil erosion, even for short 
periods. They will be rehabilitated (greened) 
as soon as possible. Stockpiles will not be 
placed on these lands. 

During the works necessary measures 
preventing erosion and landslides will be 
taken (use of silt fences, hay bales and other 
appropriate). 
Vehicles and machinery manipulation and 
movement space will be defined in advance 
and clearly marked. 

Included to 
project cost 

Included to 
project cost 

Contractor Contractor  
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

 
In the case of risk form landslides, apply 
adequate measures, such as geotechnical 
assessment and design, installation of 
gabions, reinforcement measures, etc. 

Construction Water and soil pollution from 
works, management and usage of 
construction machines 

Isolate all works from the watercourses. 
Where necessary use water pumps, filters 
and other equipment to prevent 
turbidity.Working site run-offs with 
possible charge with suspended matter 
should be filtered before discharging to 
natural flows. 
 
Care is taken not to mix topsoil and subsoil 
during stripping. Topsoil must be reused 
where possible. Soil stripping is carried out 
only in necessary areas.  
 
Install leak control equipment  
Have a leak control mechanism in place 
(bunds, leak proof containers, containment 
systems, etc.) and emergency 
interventions/procedures to control spills. 
 
The site will establish appropriate water and 
sediment control measures such as e.g. silt 
fences to prevent water sediment from 
moving off site and causing excessive 
turbidity in the channel. 

Collectors will be temporary adapted to 
avoid surface water dispersion in case of 
watering of sand or gravel to control the 
dusts. 

Construction equipment and vehicles 
(regular maintenance and checkups of oil 
and gas tanks, machinery and vehicles will 
be performed) can be parked (manipulated) 
and washed only on asphalted or concrete 
surfaces with surface runoff water collecting 
and treatment system.  

 as specified 
in bid 
documents, , 
included in 
the project 
cost 

50 / month, 
included in the 
project cost 

 Construction 
Contractor 

 Construction 
Contractor 

It is recommended that stones and 
other materials that will be removed, 
to be reused and recycled at the 
advice of the Institute of Cultural 
Monuments and the municipality. 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

There will be no discharge of wastewaters 
to natural recipients without a prior 
treatment and it nth water protected area, 
there will be none.  
 
On site painting or applying protection 
coatings should be done in the way that 
annuls the risk of leaking or spilling to 
waters (e.g. using trays).  
 
Sanitary facilities will be provided for 
workers and no wastewater will be 
discharged to the natural recipient without 
an appropriate treatment.  
 
There will be no unauthorized use of water 
resources. The exploitation will require 
obtaining a special permit from the 
competent authorities.  

Construction Pollution from improper disposal 
of waste materials 

Temporarily dispose earth and mineral 
waste material at appropriate designated 
location protected from runoff, in 
cooperation with the municipality of 
Pogradec. The mineral waste (topsoil and 
other) should be reused or 
landfilled/processed in the licensed 
locations/plants. No waste can remain on 
temporary or working site upon the 
completion of works.  
 
For temporary, short storage of wastes, 
select an area on impermeable surface with 
the runoff collection system, away from any 
potential leaking into the watercourse. 
Sufficient number of waste containers for 
separate collection and of adequate 
volumes/capacity is provided. 

All waste, including construction debris and 
excavated materials will be regularly and 
timely transported off site and managed 
through a licensed agency/company and 

minimal, 
included in 
the project 
cost 

As specified in 
BOQ, included 
in the project 
cost 

Construction 
Contractor 

Construction 
Contractor 

Most of the waste generated can be 
recycled.  
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

disposed of at a licensed landfill/processing 
plant for the type of waste.  

Waste collection and disposal pathways and 
sites will be identified for all major waste 
types expected from demolition and 
construction activities. 

General refuse, recyclables, organic, liquid 
and chemical wastes by on-site sorting and 
stored in appropriate containers. 

Whenever feasible, the contractor will reuse 
and recycle appropriate and viable materials 

All hazardous and toxic wastes (e.g. oil and 
oiled materials) will be separately collected, 
in bins which are leak-proof, and will be 
handled over to the authorized management 
and disposal to the licensed 
landfill/processing company, receipts for 
which shall be kept.  

Waste manifests/records that inform on 
disposal/processing location, amounts, 
waste type and other will be kept.  

All waste types will be separately collected 
and not mixed (hazardous with non-
hazardous and different hazardous waste 
types). 
Disposing any type of liquid or solid waste 
to the natural surrounding (water 
particularly) is strictly forbidden. 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

Construction Potential contamination of soil 
and water from improper 
maintenance, improper material 
storage, and fueling of equipment 

 
 
 
 
 

 
 

Organize and cover material storage areas; 
Proper handling of lubricants, fuel and 
solvents by secured storage; ensure proper 
loading of fuel and maintenance of 
equipment; collect all waste and dispose to 
permitted waste recovery facility or licensed 
landfills. In the case of leakage, the 
contaminated soil should be collected and as 
hazardous waste disposed as hazardous 
waste. The waste should be collected in 
separate and leak proof containers. 
Have a leak control mechanism, procedures 
and equipment (e.g. absorbents, 
impermeable bags, spill fences, etc.) in 
place and emergency interventions to 
control spills. 
 
Store all materials in original containers in 
adequate locations, which allow for leak-
proof storage (e.g. use of bunds). 

Ensure workers are familiar with safety 
regulations and storage requirements for 
each product. 
Hazardous substances (including hazardous 
waste) must be kept in appropriately 
labelled leak-proof containers during 
temporary storage. Either the container or 
the storage room must be equipped with the 
secondary containment system. 
 
No large amounts of fuel will be kept on the 
site. In the case of re-fuelling on site, 
precautionary measures will be taken to 
prevent accidental spilling (e.g. use of 
trays).  
 
In the case of any run-off coming from 
works area possibly contaminated by 
hazardous substances, it shall be collected 
on site to a temporary retention basin and 
transported to an adequate treatment plant. 

minimal, 
included in 
the project 
cost 

minimal, 
included in the 
project cost 

Construction 
Contractor 

Construction 
Contractor 

The municipality of Pogradec  must 
provide a written permission for an 
appropriate waste landfill before the 
construction works may commence. 
The selected landfill must be 
licensed in lien with the national 
regulation and hold all required 
permits (construction, 
environmental, etc.).  
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

Soil work and management will take into 
account metrological data and conditions 
when planned and carried out (e.g. avoid 
works during heavy rains). 
 
No water can be discharged to the 
surrounding nature without prior treatment. 

Construction 
Protection from flooding Clean culverts, ditches and other drainage 

elements to ensure sufficient uptake 
capacity.  

If possible, in cooperation with other 
relevant agencies and institutions remove 
other causes for flooding (e.g. clogged 
canals).  

minimal, 
included in 
the project 
cost 

minimal, 
included in the 
project cost 

Construction 
Contractor 

Construction 
Contractor  

Construction 
Interruption of surface and 
underground drainage patterns 
during construction, creating of 
standing water. 

 In line with approved design, maintain 
natural drainage pattern. 

 minimal, 
included in 
the project 
cost 

 minimal, 
included in the 
project cost 

Construction 
Contractor 

Construction 
Contractor  

Construction Workers health and occupational 
safety 
 
 
 
 
 

Provide workers with safety instructions and 
protective equipment (glasses, masks, 
helmets, boots, et complying with the H&S 
international best practices. The protective 
equipment is worn at all times.  

Workers are adequately trained/certified and 
experienced in using dangerous equipment 
and for higher risk positions/work.  

All work will be carried out in the safe and 
disciplined manner designed to minimize 
the impacts and risks for workers, 
surrounding communities and the 

minimal, 
included in 
the project 
cost 

 minimal, 
included in the 
project cost 

 

 

 

 

 

Construction 
Contractor 
 
 
 

Construction 
Contractor 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

environment.  

In case of accidental disruption, 
immediately stop all works and remove the 
cause of accident (e.g. stop the leakage), 
notify proper authorities and emergency 
remediation of damaged network in line 
with the requirements of Law on civil 
emergencies. Any incident will be reported 
to the project manager immediately and 
regularly to supervising engineer. During 
cleaning, ensure workers are equipped with 
protective equipment. Workers will avoid 
direct contact with contaminated sites.In the 
case of soil of water pollution, the 
contaminated soil or water should be 
collected and taken for the appropriate 
treatment/disposal (as hazardous waste). 

Construction Works site organization 
Construction sites are fenced off or 
protected by barriers, tape-marks and 
informational posts and warnings. 
Construction site is equipped with proper 
sanitary facilities (chemical toilets) and 
resting areas for workers; medical kit and 
fire equipment is present at the site with use 
trained employees. The site and construction 
camp remain inaccessible to public.  

Appropriate sign postage is in place 
informing workers of key rules and 
procedures to follow.  

Potentially hazardous areas (trenches, 
manholes, excavations and other) must be 
protected/covered and clearly marked.  

Included in 
the project 
cost  

Included in the 
project cost 

 

 

 

 

 

Construction 
Contractor 
 
 
 

Construction 
Contractor 

 

 

 

 

 

Construction  

 Impacts on  flora and fauna 

The working zone must be reduced to space 
that is necessary. The clearing of vegetation 
shall be kept to a minimum, with 
replacement planting planned and 
conducted, and shall be done in 

NA 

 

 

, included in 
the project 
cost 

 

 Construction 
Contractor; 
Forestry 
Directorate, 
Municipality of 
Pogradec   

 As specified in the environmental 
permit and technical specifications 
 
According to the national 
environmental regulations, for 1 tree 
that is cut, 3 must be planted 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

coordination with the measures for 
protection of habitats and river banks.  

Project activities will not  include use of 
pesticides.  

There will be no disturbance of any kind of 
animals. 

Collection of timber, firewood, herbs, forest 
products and poaching is strictly forbidden.  

Hunting is strictly forbidden. 

Only native species are used in greening and 
site rehabilitation; 
 
Site is restored to previous condition. 
 

  
 
 

 

 
 

Construction  Chance finds items of 
cultural/historical interest. 
 
 
 
 
 
 
 
 

 

In the case of chance findings, ensure all 
works are stopped, the area will be secured 
and the relevant authorities  (Ministry of 
Culture/Regional Cultural Directorate) will 
be informed within three days of said finds.  
The authorities will have fifteen days to 
respond and indicate what measures need to 
be taken to proceed with the works. 

 NA 

 

 

 

 

 

 

In case of 
chance finds, 
the project 
owner will pay 
for all required 
investigations  

Construction  
Contractor, ADF, 
municipality of 
Pogradec   
 
 
 
 
 

 Albanian legislation details 
necessary actions in case of chance 
find items.  

 

Construction Labor and working conditions 

 

a) Disease prevention and health 
examinations 
 
 
b) Creation of additional 
workplaces 

a) Preventative health examinations for 
workers, training on disease prevention, 
provision of education/ information and 
health related to reduce sexually related 
disease. 
 
b) Informing of local population on 
vacancies. Maximum possible involvement 
of local labor. 

As specified 
in BOQ, 
included in 
the project 
cost 

minimal, 
included in the 
project cost 

Contractor, ADF Contractor It is a legal requirement to provide 
protective equipment for safety at 
work 
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Phase Issue Mitigating measure 
Cost (in EUR) Institutional responsibility Comments 

(e.g. secondary impacts) Install Operate Install Operate 

 
c)Workforce accommodation 
 
d)Workers safety on site 
 
 

 

 
c) Accommodation needs will be assessed in 
all worker camps. Ensure standard for 
accommodation. 

d) provide workers with safety instructions 
and protective equipment (glasses, masks, 
helmets, boots, etc);  
b)Provision of construction workers 
training. 
c) Grievance mechanism  for workers to 
raise reasonable workplace concerns 
(comments or complaints). 

Construction Grievance issues Establishment of a grievance redress 
mechanism 

  ADF Municipality  

Construction Damage to electricity, water, 
sewerage and other 
infrastructure 

During works near and on utilities’ 
installations (e.g. electricity, water supply, 
sewerage, etc.) the services may be shut 
down or limited. Local population will be 
informed and, in the case of longer periods 
of shutdown, alternative supply will be 
ensured.  
 
When working in vicinity of electrical and 
other installation, to avoid damages, the 
works will be manual with light equipment 
and using no machinery and in consultations 
with the owner of utilities (e.g. water 
company, electricity company, IT, etc. ).  

Included to 
project cost 

Included to 
project cost 

Contractor Contractor  

Operation / 
Maintenance/ 

Noise disturbance to local 
population and workers caused 
by regular and scheduled 
maintenance works on the road 

Limit activities to daylight working hours 
(as agreed with local authorities.)  

Minimal, 
included in 
the project 
cost 

minimal, 
included in the 
project cost 

Maintenance 
    
Contractor/LGU 

Maintenance 
    
Contractor/LGU 

to be specified in maintenance 
contract documents-Technical 
Specifications for realization of 
maintenance works 
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Part B: Environmental and Social Monitoring Plan 
 

 
 

 

 

 

 

 

 

 

 



Environmental and social management plan for the reconstruction of the road from Pogradec to Tushemisht, 3.6 km 

World Bank Group/Albanian Development Fund/Government of Albania/Municipality of Pogradec 38 
 

Phase What activity/impact is to 
be monitored? 

Where will be 
monitored? 

How is to be 
monitored?/ type of 

monitoring 
equipment

When is to be 
monitored? (frequency 

of measurement or 
continuous)

Why is the 
parameter to be 
monitored? 
(optional  

Indicators Cost Institutional responsibility 

Install Oper

ate 

Install Operate 

Pre-
Construction  

 

All permits are obtained 
before works start.  
Possession of official 
approval or valid operating 
license for stone quarries 
and other material supply 
subjects (e.g. gravel and 
sand exploitation 
companies). 

 on location of 
stone quarry, 
minerals 
exploitation 
companies 

 inspection of all 
necessary 
documents 

  before work begins to ensure 

sustainable use of 

materials 

 possession 
of official 
approval or 
valid 
operating 
license and 
concession 

 NA 
 
 
 
 

  NA  Quarry 
Operator 

 Quarry Operator 

Pre-
Construction  
 

Public and relevant 
institutions are notified of 
works.  

Contractor’s 
premises 

inspection of all 
necessary 
documents 

before work begins To ensure public 

awareness 

Announce
ments in 
the media 
and direct 
information 
disseminati
on 

Included 
to project 
cost 

Inclu
ded 
to 
proje
ct 
cost 

Supervising 
engineer, ADF 

Supervising 
engineer, ADF 

Pre-
Construction  
 

Emergency Preparedness 
Plan and traffic organization 
plan have been prepared. 
 
Position of existing 
infrastructure at relevant 
sections has been 
determined.  
 
Traffic Management Plan is 
prepared 

Contractor’s 
premises 

inspection of all 
necessary 
documents 

before work begins To reduce risks 

and impacts of 

accidental 

situations and 

damage to the 

infrastructure.  

Plans and 
blueprints 
in place 

Included 
to project 
cost 

Inclu
ded 
to 
proje
ct 
cost 

Supervising 
engineer, ADF 

Supervising 
engineer, ADF 

Pre-
Construction  
 

Works organized and 
scheduled to avoid 
disturbance of animals in 
important lifecycle periods.  

Contractor’s 
premises 

inspection of all 
necessary 
documents 

Once before work 
begins 

To reduce risks 

and impacts to 

biodiversity 

Plans in 
place 

Included 
to project 
cost 

Inclu
ded 
to 
proje
ct 
cost

Supervising 
engineer, ADF 

Supervising 
engineer, ADF 

Construction  
 

Covering or wetting down 
transported materials that 
can generate dust, such as 
stone, sand or gravel, 
keeping the site wet and 
protected form dust 
spreading. 
 
Protection from dust while 
unloading. 
 

 
 job site – each 
vehicle 
 
 

 
 supervision 

 
 continuously  

 ensure minimal 

disruption to air 

quality  

Covered 
truck load 
Report 
from the 
supervising 
engineer  
 

NA mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

ADF Supervision 
Contractor 

 
Supervision 
Contractor 
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There is no burring at the 
site.  

Construction  
 

Congestion on site, 
disruptions to traffic 
patterns, complaints on 
traffic management. 
 
Safe passages for 
pedestrians are provided.  

 On the site  Visual supervision  regularly by 
supervision 

To ensure 

minimal 

disruptions to the 

local traffic, 

prevent accidents 

and ensure safety 

Number of 
complaints 
received  

  
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

a) ADF Supervision 
Contractor 

Construction  
 

Damage to soil structure, 
landslides and slips, 
embankments. 
 
Soil erosion and landslides 
prevention measures in 
place (e.g. silt fences, hay 
bales, geotechnical studies, 
reinforcement and other 
measures needed).  

work site   supervision   unannounced 
inspections during 
work, after heavy 
raining; regularly before 
and during earth works 
on a particular section 

To ensure 

minimal impacts 

on soil  

  land slips, 
erosion, 
damaged 
embankme
nts, 
measures 
in place, 
studies 
completed 
before the 
works on 
the affected 
area 

  NA   
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

  ADF   Minimal 

Construction  
 

Noise disturbance to human 
and animal population, and 
workers on site 

  job site; nearest 
homes 

  noise meter and 
analyzer, 
     inspection 

once for each machine 
and equipment when 
works start. In the case 
of incompliance -  
regularly.  
oncomplaintor negative 
inspection finding 

assure compliance 

of performance 

with environment, 

health and safety 

regulation and 

standards 

Incomplian
ce 
(>85dB), 
complaint, 
negative 
inspection 
finding  

  minimal, 
included 
in the 
project 
cost 

  
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

  ADF Supervision 
Contractor 

Construction Air pollution parameters of 
dust, particulate matter 

At and near job 
site 

Sampling by 
authorized agency 

Upon complaint or 
negative inspection 
finding 

To ensure no 

excessive 

emissions during 

works 

Incomplian
ce, 
complaint, 
negative 
inspection 
finding , 
reports of 
REA 

  minimal, 
included 
in the 
project 
cost 

  
100/
mont
h 

  ADF Supervision 
Contractor 
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Construction water and soil quality 
(suspended solids, oil and 
grease) 

At and near work 
site (upstream and 
downstream) 

Sampling by 
authorized agency 
Visual inspection of 
leaks, turbidity and 
contamination 

Upon complaint  or 
noticed 
spill/leak/spill/turbidity 
into the river/water 
body or soil near the 
water body. 

To ensure no 

excessive 

emissions during 

works 

Incomplian
ce, No of 
grievances 
recorded, 
reports of 
REA 

  Minimal, 
included 
in the 
project 
cost 

  
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

  ADF Supervision 
Contractor 

Construction Traffic safety, signaling and 
accessibility  

In the wider area 
of the working 
site 

Visual inspection, 
consultations with 
the traffic police, 
consultation with 
the local residents 

Upon the start of works 
on a particular section, 
upon complaints.  

To prevent 

accidents and 

ensure access to 

services and 

livelihood  

No of 
grievances 
recorded 

Included 
to the 
project 
cost 

Inclu
ded 
to the 
proje
ct 
cost 

Supervising 
engineer, ADF 

ADF 

Construction Safety signage and 
procedures in place. Fence 
is in place. Warning signs in 
place.  

At and near work 
site 

Visually by 
supervisor 

Regularly To ensure clear 

posting of safety 

signs 

 

 

  Number 
of signs 

  Minimal, 
included 
in the 
project 
cost 

  
ADF 

Supervision 
Contractor 

   ADF 

Construction Disposal of waste materials 
at licensed landfills/process 
plants, transported by the 
licensed transport 
companies.  

On site for timely 
collection and 
disposal on final 
disposal site 

Documents check 
(licences, waste 
records), site visit,, 
visually  

Before start of works 
and regularly  

To ensure proper 

waste 

management thus 

prevent 

contamination 

 Licenses 
issued by 
the 
competent 
bodies, 
amounts of 
waste 
removed

, included 
in the 
project 
cost 

  
ADF 

Supervision 
Contractor 

   ADF 

Construction/wa
ste 

Separate waste collection On site  Visually, number, 
labelling and 
capacity of 
containers, waste 
mix, containers 
safety 

Regularly Prevent pollution No of 
containers, 
waste mix, 
labelling, 
procedures 

included 
in the 
project 
cost 

inclu
ded 
in the 
proje
ct 
cost 

Supervision 
Contractor 

ADF 

Construction / 
hazardous 
substances 
(including waste) 
management 

Containers are leak-proof 
and with secondary 
containment system. 
Containers are accessible 
only to authorized 
personnel.  
 

On site Visual Regularly Prevent pollution No. and 
size of 
spills, 
amount of 
contaminat
ed soil or 
water, 

included 
in the 
project 
cost 

inclu
ded 
in the 
proje
ct 
cost 

Supervision 
Contractor 

ADF 
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During use, spill protection 
systems are in place.  
 
Containers are adequately 
labeled. 
 
Check tanks, machinery and 
vehicles for leaks.  

leaks 

 Construction / 
Workers safety 
 
 
 
 
 
 

  Protective equipment 
(glasses, masks, helmets, 
boots, et) warn at all times, 
safety warning and 
instruction are on site; 
organization of bypassing 
traffic, other Health and 
Safety (H&S) measures. 
Workers are adequately 
trained and certified for 
positions and work they 
perform. Emergency 
Preparedness Plan and 
emergency procedures are 
available on site and 
communicated to all 
workers through H&S 
training. 

  job site   inspection unannounced 
inspections during work 

Prevent accidents number of 
on-job 
accidents 
recorded, 
procedure 
available, 
protective 
equipment 
available 

  NA 
 
 
 
 

  
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 
 
 
 

Supervision, 
ADF 
 

   NA 

Construction / 
Site organization 

Site is well organized: 
fences, warnings, sign 
postage in place. Dangerous 
areas fenced and marked. 
Sanitary facilities available 
in sufficient number. Camp 
inaccessible for public.  
 

Work site, camp   inspection unannounced 
inspections during work 

Prevent accidents number of 
on-job 
accidents 
recorded 

  NA 
 
 
 
 

  
mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 
 
 
 

Supervision, 
ADF 
 

   NA 
 

Construction/ 
 Destruction of 
crops, trees 
meadows etc 
 
 
 

  loss of/impact on 
vegetation 
 
 

  job site 
 
 
 
 
 

 

 Supervision, 
photographic 
reports 
 
 
 

during material delivery 
and construction 

 

Landscape value 

protection 

Reports of 
frequent 
visits on 
site by the 
Env. 
Expert  
 

  NA 
 
 
  NA 
 
 
 

mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

  Supervision 
Contractor, 
ADF 
 

 

 
 
ADF 
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Construction/im
pact to 
biodiversity and 
nature 
 

 
Only native species are used 
in greening and site 
rehabilitation; 
 
Site is restored to previous 
condition. 
 
Disturbance of animals and 
collection/destruction of 
flora is not present.  
 

Working site Visual inspection of 
a site, inspection of 
documents;  

Regularly; permissions 
before works 
commence.  

Landscape value 

and nature 

protection.  

Complaints minimal, 
included 
in the 
project 
cost 

mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

  Supervision 
Contractor, 
ADF 
 
 

 
 
ADF 
 
 
 
 

Construction/ 

Chance find 
items 

Cultural properties. chance 
findings clause is applied 

Job site, 
documentation 

Expert visits from 
Institute for Cultural 
Monuments, regular 
supervision 

Continuous, in the case 
of findings 

 

Cultural heritage 

preservation 

 

 

 

 

Catalogue 
of items 
found, 
including 
photograph
ic and 
textual 
documentat
ion; chance 
findings 
report 

Should be 
part of the 
regularly 
scheduled 
activities  

mini
mal, 
inclu
ded 
in the 
proje
ct 
cost 

 Supervision 
Contractor, 
ADF, ICM 

Supervision 
Contractor, 
Cultural 
Directorate, ADF 

Construction/ 
a)Disease 
prevention and 
health 
examinations 
 
 
b)Creation of 
additional 
workplaces 
 
c)Workforce 
accommodation 
 
d)Workers safety 
on site 
 

1) Health examinations for 
workers,  
2) training on disease 
prevention, including STD 
 
 
1)Informing of  local 
population on vacancies 
2)Involvement of local 
labour 
1)Accommodation needs 
will be assessed 2)standard 
for accomodation 
1)safety instructions and 
protective equipment 
(glasses, masks, helmets, 
boots, etc); safe 
2)organization of bypassing 
traffic 

At or near job site visits on site and 
communication 
with workers and 
community 

Once a week by ADF To ensure proper 

implementation of 

health and safety 

requirements 

Knowledge
able 
workforce 
on 
procedures, 
Equipped 
with safety 
equipment 

Should be 
part of the 
regularly 
scheduled 
activities 

Mini

mal, 

inclu

ded 

in the 

proje

ct 

cost 

ADF, 
supervisor, 
contractor 

supervisor, 
contractor 
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3)Availability of grievance 
mechanism and grievance 
focal point 

Operation/ 
Vehicle and 
pedestrian safety  

 
 
visibility and 
appropriateness of signage 

 
at and near job 
site 

 observation  
 
 once per week in the 

evening 

Safety  
Number of 
warning 
signs 
installed, 
appropriate
ness, 
number of 
accidents 
recorded 

 
minimal 

 

 

mini

mal, 

inclu

ded 

in the 

proje

ct 

cost 

 
ADF 

 
maintenacne 
Contractor, ADF 

Operation/ 
Increase of 
domestic solid 
waste due to 
increased 
number of 
visitors to the site 

Visual impact At and near job 
site 

visits on site and 
communication 
with local 
authorities 

Once per every two 
days by the LGU for 
maintenance reasons 

For aesthetical 

reasons 

Lack of 
waste on 
the ground, 
empty 
waste bins 

Should be 
part of the 
regularly 
scheduled 
activities 
by the 
LGU 

 LGU LGU 


